COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE SUMVARY

CONTI D C22025

PCN: 22025-BI D

TIME CHARGED: 12.0 DAYS

CONTRACT DESCRI PTI ON:
I NTERSECTI ONS @ SH83 & LONGS WAY, US40 & DUNKI RK

SHER100- 289
SH40 & SH83 | NTERSECTI ON SAFET

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC.

6663 COLORADO BLVD.

COMWERCE CI TY CO 80022 (303) 287- 8905

CURRENT PRQIECT AM: 1,404, 777.50 PARTI Cl PATI NG

@

AWARD PRQJECT AM: $ 1,254, 593. 50 NON- PARTI CI PATI NG

PERCENT COWPLETE: 14.23% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,204,886.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED
NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 1

PERCENT TI ME: 17.39

PAY PERI OD ENDI NG
DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED 01/30/2019
DATE NOTI CE TO PROCEED 05/07/2019

ESTI MATE RUN 05/ 30/ 2019

16: 05: 27

69 WORK DAYS
69 WORK DAYS

TI ME ALLOW
ORI G TI ME ALLOW

DOUGLAS, REG ON 1

05/ 30/ 2019
01/03/ 2019

DATE TI ME STARTED 05/07/2019
DATE WORK BEGAN  05/07/2019
01/09/ 2019 DATE TI ME STOPPED

DATE ACCEPTED

$ 199, 891. 50 $ 199, 891. 50
0. 00 0. 00

199, 891. 50 199, 891. 50

0. 00 0. 00

199, 891. 50 199, 891. 50
-4,871.75 -4,871.75

0. 00 0. 00

195, 019. 75 195, 019. 75

0. 00 0. 00

0. 00 0. 00

195, 019. 75 195, 019. 75

0. 00 0. 00

PAYMENT DUE $ 195, 019. 75

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00019

0010

202- 00021

0015

202- 00035

0020

202- 00037

0025

202- 00090

0030

202- 00190

0035

202- 00200

0040

202- 00203

0045

202- 00206

0050

202- 00210

0055 202-00220

C22025

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

22025-BI D
SHER100- 289

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Inlet

Manhol e

Pi pe

End Section

of Delineator

of

of

of

of

of

of

Concrete Medi an Cover Material

Si dewal k

Curb and Gutter

Concrete Curb Ranmp

Concr et e Pavenent

Asphal t Mat

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
1, 650. 00000
2.000
EACH
2, 200. 00000
738. 000
LF
28. 00000
2.000
EACH
330. 00000
38. 000
EACH
10. 50000
886. 000
sy
10. 00000
56. 000
5%
12. 50000
1, 606. 000
LF
11. 50000
148. 000
5%
33. 00000
59. 000
sy
21. 00000
1,817. 000
5%

12. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
2.000
2.000

0. 000
180. 000
180. 000

0. 000
0. 000
0. 000

0. 000
38. 000
38. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
1,411.
1,411.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

Page 2

ESTI MATE RUN 05/ 30/ 2019

1, 650.

4, 400.

5, 040.

399.

8, 450.

16, 226.

7,012.

00

00

00

.00

00

.00

50

.00

.00

50

16: 05: 27

AMOUNT

1, 650.

4, 400.

5, 040.

399.

8, 450.

16, 226.

7,012.

00

00

00

.00

00

00

.00

50

.00

.00

50



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22025-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0001 16: 05: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent MarKking 2,100. 000 0. 000
SF 0. 000 0. 00
1. 30000 0. 000 0. 00
0065 202-00254  *Renopval of Pavenent Marking (12 Inch) 2, 000. 000 0. 000
SF 0. 000 0. 00
1. 30000 0. 000 0. 00
0070 202-00810 *Rerpval of Ground Sign 13. 000 0. 000
EACH 8. 000 1, 040. 00
130. 00000 8. 000 1, 040. 00
0075 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
7,375. 00000 0. 000 0. 00
0080 202-04002 Cl ean Cul vert 3. 000 0. 000
EACH 3. 000 4, 800. 00
1, 600. 00000 3. 000 4, 800. 00
0085 202-05010 Sawi ng Concrete (10 Inch) 133. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0090 202- 05030 Sawi ng Asphalt Material (10 Inch) 2,676. 000 0. 000
LF 2,609. 000 10, 436. 00
4.00000 2,609. 000 10, 436. 00
0095 203-00010  Uncl assified Excavation (Conplete In Place) 745. 000 0. 000
cY 0. 000 0. 00
34. 00000 0. 000 0. 00
0100 203-01597 *Pot hol i ng 80. 000 0. 000
HOUR 28. 000 4,900. 00
175. 00000 28. 000 4, 900. 00
0105 208-00035  *Aggregate Bag 400. 000 0. 000
LF 30. 000 142. 50
4.75000 30. 000 142.50
0110 208-00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00

2, 350. 00000 0. 000 0. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22025-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0001 16: 05: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 40. 000 300. 00
7.50000 40. 000 300. 00
0120 208-00103 Renoval and Disposal of Sedinent (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0125 208-00105 Renoval and Disposal of Sedinment (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi ment Renoval ) 60. 000 0. 000
HOUR 8. 000 1, 280. 00
160. 00000 8. 000 1, 280. 00
0135 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
555. 00000 0. 000 0. 00
0145 210-00867 *Reset Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0150 210-04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0155 211- 03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0.00
4,800. 00000 0. 000 0. 00
0160 304-06007  Aggregate Base Course (Cl ass 6) 518. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 157. 000 0. 000
TON 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22025-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0001 16: 05: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 997. 000 0. 000
TON 0. 000 0.00
104. 00000 0. 000 0. 00
0175 411-10255 *Enulsified Asphalt (S| ow Setting) 1, 076. 000 0. 000
GAL 0. 000 0. 00
2. 25000 0. 000 0. 00
0180 412-00952  Concrete Pavenment (9 1/2 Inch) (Fast Track) 49. 000 0. 000
5% 0. 000 0.00
130. 00000 0. 000 0. 00
0185 503-00036 *Drilled Caisson (36 Inch) 57.000 0. 000
LF 0. 000 0. 00
315. 00000 0. 000 0. 00
0190 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0.00
610. 00000 0. 000 0. 00
0195 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 147.000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0200 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 724. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0205 603-30018 18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0210 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 500. 00000 0. 000 0. 00
0215 604-30005 Manhol e Sl ab Base (5 Foot) 6. 000 0. 000
EACH 3. 000 10, 500. 00
3, 500. 00000 3. 000 10, 500. 00
0220 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 314. 000 942. 00

3. 00000 314. 000 942. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22025-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0001 16: 05: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608- 00000 Concrete Sidewal k 40. 000 0. 000
Sy 0. 000 0. 00
77.00000 0. 000 0. 00
0230 608-00010 Concrete Curb Ranp 140. 000 0. 000
SY 0. 000 0. 00
180. 00000 0. 000 0. 00
0235 609-21010 Curb and Gutter Type 2 (Section |-B) 250. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00

0240 609-21011 Curb and Gutter Type 2 (Section I-M 1, 800. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0245 609-21020 Curb and Gutter Type 2 (Section I1-B) 12. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0250 609-21021 Curb and Gutter Type 2 (Section I1-M 580. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0255 609-40031 Curb Type 4 (Section B) (Key-Way) 332. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0260 609-40120 Curb (Median) (Special) 22.000 0. 000
SY 0. 000 0. 00
115. 00000 0. 000 0. 00
0265 610-00026 Medi an Cover Material (6 Inch Patterned Concrete) 1, 269. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0270 610- 00030 Medi an Cover Material (Concrete) 7, 266. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0275 612-00002 *Del i neator (Type Il) 34. 000 0. 000
EACH 0. 000 0. 00

28.50000 0. 000 0. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22025-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0001 16: 05: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00003  *Delineator (Type IIl) 4.000 0. 000
EACH 0. 000 0. 00
30. 50000 0. 000 0. 00
0285 613-00206 *2 Inch Electrical Conduit (Bored) 500. 000 0. 000
LF 230. 000 3, 450. 00
15. 00000 230. 000 3, 450. 00
0290 613-00306 *3 Inch Electrical Conduit (Bored) 850. 000 0. 000
LF 115. 000 1,897.50
16. 50000 115. 000 1, 897.50
0295 613-01200 *2 Inch Electrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0.00
0300 613-01300 *3 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0305 613-07003 *Type Three Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0310 613-07004 *Type Four Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0315 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0.00
0320 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0325 613-13006 *Lumi nare (LED) (8500 Lumens) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0330 613-80130 *Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22025-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0001 16: 05: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00011  *Sign Panel (Class I) 256. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 614-00012 *Sign Panel (Class I1) 34.000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0345 614-00013  *Sign Panel (Class Il1l) 48. 000 0. 000
SF 0. 000 0. 00
31.50000 0. 000 0. 00
0350 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 28. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0355 614-70024  *1310nm SFP Optic Mdul e 2.000 0. 000
EACH 0. 000 0. 00
312. 00000 0. 000 0. 00
0360 614-70030 *Optical Attenuator 2.000 0. 000
EACH 0. 000 0. 00
99. 00000 0. 000 0. 00
0365 614-70150  *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0370 614-70336 *Traffic Signal Face (12-12-12) 19. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0.00
0375 614-72836  *Conflict Monitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0380 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0385 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00

1, 325. 00000 0. 000 0. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22025-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0001 16: 05: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-72885 *Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 0. 000 0.00
5, 800. 00000 0. 000 0. 00
0395 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 600. 00000 0. 000 0.00
0400 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
19, 150. 00000 0. 000 0. 00
0405 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
21, 800. 00000 0. 000 0.00
0410 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
32, 000. 00000 0. 000 0. 00
0415 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
7,400. 00000 0. 000 0. 00
0420 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0.00
9, 200. 00000 0. 000 0. 00
0425 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 500. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0430 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0.00
860. 00000 0. 000 0. 00
0435 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0440 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00

1, 440. 00000 0. 000 0. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22025-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0001 16: 05: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0450 614-87692 *Et hernet Switch Type II 1. 000 0. 000
EACH 0. 000 0. 00
5, 035. 00000 0. 000 0. 00
0455 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 500 10, 000. 00
20, 000. 00000 0. 500 10, 000. 00
0460 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 37,500. 00
75, 000. 00000 0. 500 37, 500. 00
0465 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 350 1,575. 00
4,500. 00000 0. 350 1, 575. 00
0470 627-00008 *Modi fi ed Epoxy Pavenent Marking 24.000 0. 000
GAL 0. 000 0. 00
91. 00000 0. 000 0. 00
0475 627-00013 *Pavenent Marking Paint (Hi gh Build) 104. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0480 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 3, 304. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0485 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 1, 865. 000 0. 000
SF 0. 000 0.00
14. 00000 0. 000 0. 00
0490 627-30405  *Preforned Thernopl astic Pavement MarKking 427.000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
18. 00000 0. 000 0. 00
0495 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 2,548. 000 0. 000
Li ne
) SF 0. 000 0. 00

11. 50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0500 630-00000

0505

630- 00007

0510

630- 00012

0515

630- 00015

0520

630- 80341

0525

630- 80342

0530

630- 80343

0535

630- 80355

0540

630- 80358

0545

630- 80360

0550 630-80380

C22025
22025-BI D
SHER100- 289
| TEM

DESCRI PTI ON
*Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Uni formed Traffic Control Coordination

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
HOUR
29. 00000
26. 000
DAY
125. 00000
69. 000
DAY
575. 00000
10. 000
HOUR
16. 00000
38. 000
EACH
70. 00000
58. 000
EACH
125. 00000
4. 000
EACH
165. 00000
3. 000
EACH
2, 200. 00000
2.000
EACH
1, 260. 00000
100. 000
EACH
45. 00000
200. 000
EACH

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
88. 000
88. 000

0. 000
10. 000
10. 000

0. 000
10. 000
10. 000

0. 000
2.000
2.000

0. 000
4.000
4.000

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
1.500
1.500

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 05/ 30/ 2019

2,552

1, 250

5,750

32

280.

2,250

3,300

1,260

00

00

00

00

.00

00

00

.00

.00

16: 05: 27

AMOUNT

2,552

1,250

5,750

32

280.

2,250

3, 300

1, 260

00

00

00

00

00

00

.00

00

00

.00

.00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22025-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0001 16: 05: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80393 St ackabl e Vertical Panels 83. 000 0. 000
EACH 41.500 1, 867. 50
45. 00000 41. 500 1,867.50
0560 630-85041 Mobi | e Attenuator 20. 000 0. 000
DAY 16. 000 5, 760. 00
360. 00000 16. 000 5, 760. 00
0565 700-70010 F/ A Mnor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0570 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0580 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0590 700-70060 F/ A Adjust Utilities 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0595 700-70190 F/ A Electric Service Furnish & Install Electric 3, 500. 000 0. 000
Servi ce
FA 0. 000 0.00
1. 00000 0. 000 0.00
0600 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22025

PCN: 22025-BI D

PRQIECT SHER100- 289

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0700 206-00065 Str Bkfl (FlowFill)

0705 603-01185

CAT NO0400

0615 620- 00020

18 In RCP (CIP) Class V

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 05/ 30/ 2019

ESTI MATE NO: 0001 16: 05: 27
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
60. 000 0. 000
cy 60. 000 6, 900. 00
115. 00000 60. 000 6, 900. 00
378. 000 0. 000
LF 378. 000 36, 099. 00
95. 50000 378. 000 36, 099. 00
CAT 0200  CURRENT AMT $ 1,403,477.50%  199,241.50$ 199, 241. 50
2.000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
CAT 0400  CURRENT AMT $ 1,300.00 $ 650.00 $ 650. 00
PRQJECT TOTAL CURRENT AMI $ 1,404,777.50$%  199,891.50% 199, 891. 50



